FY17 CAPITAL IMPROVEMENT PROJECTS

TITLE
ARENA
Engineering study

WHIP HILL
Repairs

SENIOR CENTER
Decking

POLICE DEPARTMENT

Relocate general government antenna

FIRE DEPARTMENT
Fire Chief Command Vehicle
Turnout gear

LIBRARY
Replace Warren St. windoors/doors

TOTAL

(General Government)
STATUS

The study will begin in early January

Completed

Construction to begin on January 12th

Tower erected week of Dec. 26th. Infrastructure relocation held pending
shelter arrival scheduled for end of Feb. Relocating Police/Fire/DPW
radio transmitters/equipment from former hospital to MWRA tower.

The vehicled was delivered. Waiting for lights/siren install.
Waiting for vendors to get demo sets before order can be placed.

The door and window will be installed by January 12th

As of January 1, 2017

COMPLETION

DATE APPROPRIATION
3/30/2017 $30,000
1/1/2017 520,000
3/1/2017 $25,000
5/30/2017 $31,000
1/31/2017 $45,000
2/28/2017 $75,000
1/30/2017 $15,000

$241,000



